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1 Introduction

This System Impact Study has been prepared in accordance with the PJM Open Access Transmission Tariff,
205, as well as the System Impact Study Agreement between the Interconnection Customer (IC), and PJM
Interconnection, LLC (PJM), Transmission Provider (TP). The Interconnected Transmission Owner (ITO) is AEP

2 Preface

The intent of the System Impact Study is to determine a plan, with approximate cost and construction time
estimates, to connect the subject generation interconnection project to the PJM network at a location
specified by the Interconnection Customer. As a requirement for interconnection, the Interconnection
Customer may be responsible for the cost of constructing: Network Upgrades, which are facility additions, or
upgrades to existing facilities, that are needed to maintain the reliability of the PJM system. All facilities
required for interconnection of a generation interconnection project must be designed to meet the technical
specifications (on PJM web site) for the appropriate transmission owner.

In some instances an Interconnection Customer may not be responsible for 100% of the identified network
upgrade cost because other transmission network uses, e.g. another generation interconnection or merchant
transmission upgrade, may also contribute to the need for the same network reinforcement. The possibility of
sharing the reinforcement costs with other projects may be identified in the Feasibility Study, but the actual
allocation will be deferred until the System Impact Study is performed.

The System Impact Study estimates do not include the feasibility, cost, or time required to obtain property
rights and permits for construction of the required facilities. The project developer is responsible for the right
of way, real estate, and construction permit issues. For properties currently owned by Transmission Owners,
the costs may be included in the study.

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain
meteorological data facilities as well as provide that meteorological data which is required per Schedule H to
the Interconnection Service Agreement and Section 8 of Manual 14D.
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3 General

The Interconnection Customer (IC) has proposed a Solar generating facility located in Auglaize, Ohio. The
installed facilities will have a total capability of 77 MW with 32.34 MW of this output being recognized by PIM
as Capacity.

The proposed in-service date for this project is November 30, 2022. This study does not imply a TO
commitment to this in-service date.

The objective of this System Impact Study is to determine budgetary cost estimates and approximate
construction timelines for identified transmission facilities required to connect the proposed generating
facilities to the ITO transmission system. These reinforcements include the Attachment Facilities, Local
Upgrades, and Network Upgrades required for maintaining the reliability of the ITO transmission system.

Queue Number AF1-085
Project Name SOUTHWEST LIMA-WEST MOULTON 138 KV
State Ohio
County Auglaize
Transmission Owner AEP
MFO 77
MWE 77
MWC 32.34
Fuel Solar
Basecase Study Year 2023

Any new service customers who can feasibly be commercially operable prior to June 1st of the basecase study
year are required to request interim deliverability analysis.
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4 Point of Interconnection

AF1-085 will interconnect with the AEP transmission system via a new station cut into the Southwest Lima —
West Moulton 138 kV circuit.

To accommodate the interconnection on the Southwest Lima — West Moulton 138 kV circuit, a new three (3)
circuit breaker 138 kV switching station physically configured and operated as a ring bus will be constructed
(see Attachment 1). Installation of associated protection and control equipment, 138 kV line risers, SCADA,
and 138 kV revenue metering will also be required. AEP reserves the right to specify the final acceptable
configuration considering design practices, future expansion, and compliance requirements.

Note: The W Moulton station configuration shown includes changes that are part of s1857, scheduled to be
completed in June 2022.

Installation of the generator lead first span exiting the POI station, including the first structure outside the AEP
fence, will also be included in AEP's scope. In the case where the generator lead is a single span, the structure
in the customer station will be the customer's responsibility.

5 Cost Summary
This project will be responsible for the following costs:

Description Total Cost
Attachment Facilities $388,000
Direct Connection Network Upgrade $8,040,000
Non Direct Connection Network Upgrades $860,000
Allocation for New System Upgrades* SO
Contribution to Previously Identified Upgrades* S0

Total Costs $9,288,000

*As your project progresses through the study process and other projects modify their request or withdraw,
then your cost allocation could change.

The estimates provided in this report are preliminary in nature, as they were determined without the benefit
of detailed engineering studies. Final estimates will require an on-site review and coordination to determine
final construction requirements. In addition, Stability analysis will be completed during the Facilities Study
stage. It is possible that a need for additional upgrades could be identified by these studies.

This cost excludes a Federal Income Tax Gross Up charges. This tax may or may not be charged based on
whether this project meets the eligibility requirements of IRS Notice 88-129. If at a future date it is determined
that the Federal Income Tax Gross charge is required, the Transmission Owner shall be reimbursed by the
Interconnection Customer for such taxes.
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Note 1: PJM Open Access Transmission Tariff (OATT) section 217.3A outline cost allocation rules. The rules are
further clarified in PJIM Manual 14A Attachment B. The allocation of costs for a network upgrade will start
with the first Queue project to cause the need for the upgrade. Later queue projects will receive cost
allocation contingent on their contribution to the violation and are allocated to the queues that have not
closed less than 5 years following the execution of the first Interconnection Service Agreement which
identifies the need for this upgrade.

Note 2: For customers with System Reinforcements listed: If your present cost allocation to a System
Reinforcement indicates SO, then please be aware that as changes to the interconnection process occur, such
as prior queued projects withdrawing from the queue, reducing in size, etc, the cost responsibilities can
change and a cost allocation may be assigned to your project. In addition, although your present cost
allocation to a System Reinforcement is presently $0, your project may need this system reinforcement
completed to be deliverable to the PJM system. If your project comes into service prior to completion of the
system reinforcement, an interim deliverability study for your project will be required.
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6 Transmission Owner Scope of Work

6.1 Attachment Facilities
The total preliminary cost estimate for the Attachment work is given in the table below. These costs do not
include CIAC Tax Gross-up.

Description Total Cost
138kV Revenue Metering $388,000
Total Attachment Facility Costs $388,000

*Assumes that the generator lead conductor will consist of a single span extending directly from a structure
within the POl station to a structure within the Collector station.

6.2 Direct Connection Cost Estimate
The total preliminary cost estimate for the Direct Connection work is given in the table below. These costs do
not include CIAC Tax Gross-up.

Description Total Cost

Construct a new three (3) circuit breaker 138 kV $8,040,000
switching station physically configured and operated

as aring bus. Installation of associated protection and

control equipment, 138 kV line risers and SCADA will

also be required.

Total Direct Connection Facility Costs $8,040,000

6.3 Non-Direct Connection Cost Estimate
The total preliminary cost estimate for the Non-Direct Connection work is given in the table below. These
costs do not include CIAC Tax Gross-up.

Description Total Cost

138 kV Transmission Line Cut In $770,000

Review line protections and controls at the Southwest $45,000

Lima 138 kV station

Review line protections and controls at the West $45,000

Moulton 138 kV station

Total Non-Direct Connection Facility Costs $860,000
© PJM Interconnection 2020. All rights 8
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7 Incremental Capacity Transfer Rights (ICTRs)
None

8 Schedule

It is anticipated that the time between receipt of executed Agreements and Commercial Operation may range
from 12 to 18 months if no line work is required. If line work is required, construction time would generally be
between 24 to 36 months after Agreement execution.

9 Interconnection Customer Requirements

It is understood that the Interconnection Customer is responsible for all costs associated with this
interconnection. The costs above are reimbursable to the Interconnected Transmission Owner. The cost of
the Interconnection Customer’s generating plant and the costs for the line connecting the generating plant to
the Interconnected Transmission Owner’s Transmission circuit are not included in this report; these are
assumed to be the Interconnection Customer’s responsibility.

The Generation Interconnection Agreement does not in or by itself establish a requirement for the
Interconnected Transmission Owner to provide power for consumption at the developer's facilities. A separate
agreement may be reached with the local utility that provides service in the area to ensure that infrastructure
is in place to meet this demand and proper metering equipment is installed. It is the responsibility of the
developer to contact the local service provider to determine if a local service agreement is required.

Requirement from the PJM Open Access Transmission Tariff:

1. AnInterconnection Customer entering the New Services Queue on or after October 1, 2012 with a
proposed new Customer Facility that has a Maximum Facility Output equal to or greater than 100 MW
shall install and maintain, at its expense, phasor measurement units (PMUs). See Section 8.5.3 of
Appendix 2 to the Interconnection Service Agreement as well as section 4.3 of PJM Manual 14D for
additional information.

2. The Interconnection Customer may be required to install and/or pay for metering as necessary to
properly track real time output of the facility as well as installing metering which shall be used for
billing purposes. See Section 8 of Appendix 2 to the Interconnection Service Agreement as well as
Section 4 of PJM Manual 14D for additional information.
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10 Revenue Metering and SCADA Requirements

10.1 PJM Requirements

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering
(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource. See PJM Manuals M-01 and M-
14D, and PJM Tariff Section 8 of Attachment O.

10.2 Meteorological Data Reporting Requirements
The solar generation facility shall provide the Transmission Provider with site-specific meteorological data
including:

e Back Panel temperature (Fahrenheit)

e Irradiance (Watts/meter?)

e Ambient air temperature (Fahrenheit) — (Accepted, not required)

e Wind speed (meters/second) — (Accepted, not required)

e Wind direction (decimal degrees from true north) — (Accepted, not required)

10.3 Interconnected Transmission Owner Requirements
The IC will be required to comply with all Interconnected Transmission Owner's revenue metering
requirements for generation interconnection customers located at the following link:

http://www.pjm.com/planning/design-engineering/to-tech-standards/
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11 Summer Peak Analysis

The Queue Project AF1-085 was evaluated as a 77.0 MW (Capacity 32.34 MW) injection tapping the St Mary to
Southwest Lima 138 kV line (part of the West Moulton to Southwest Lima 138 kV line) in the AEP area. Project
AF1-085 was evaluated for compliance with applicable reliability planning criteria (PJM, NERC, NERC Regional
Reliability Councils, and Transmission Owners). Project AF1-085 was studied with a commercial probability of
100.0 %. Potential network impacts were as follows:

11.1 Generation Deliverability
(Single or N-1 contingencies for the Capacity portion only of the interconnection)
None

11.2 Multiple Facility Contingency
(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output)
None

11.3 Contribution to Previously Identified Overloads

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier
generation or transmission interconnection projects in the PJM Queue)

None.

11.4 Steady-State Voltage Requirements
None

11.5 Potential Congestion due to Local Energy Deliverability

PJM also studied the delivery of the energy portion of this interconnection request. Any problems identified
below are likely to result in operational restrictions to the project under study. The developer can proceed
with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant
Transmission Interconnection request.

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of
energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection
Request, a subsequent analysis will be performed which shall study all overload conditions associated with the
overloaded element(s) identified.

None
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11.6 System Reinforcements

None
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12 Light Load Analysis

Not Required

13 Short Circuit Analysis

The following Breakers are overdutied

None

14 Stability and Reactive Power Requirements for Low Voltage Ride Through
(Summary of the VAR requirements based upon the results of the dynamic studies)

To be evaluated during the Facilities Study Phase

15 Affected Systems

15.1 TVA
TVA Impacts to be determined during later study phases (as applicable).

15.2 Duke Energy Progress
Duke Energy Progress Impacts to be determined during later study phases (as applicable).

15.3 MISO
MISO Impacts to be determined during later study phases (as applicable).

15.4 LG&E
LG&E Impacts to be determined during later study phases (as applicable).
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16 Attachment 1: One- Line Diagram and Point of Interconnection Map

AF1-085 Point of Interconnection Southwest Lima — West Moulton Circuit
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