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1 Introduction 

This System Impact Study has been prepared in accordance with the PJM Open Access Transmission Tariff, 205, 

as well as the System Impact Study Agreement between the Interconnection Customer (IC), and PJM 

Interconnection, LLC (PJM), Transmission Provider (TP).  The Interconnected Transmission Owner (ITO) is AEP. 

2 Preface 

The intent of the System Impact Study is to determine a plan, with approximate cost and construction time 

estimates, to connect the subject generation interconnection project to the PJM network at a location specified 

by the Interconnection Customer. As a requirement for interconnection, the Interconnection Customer may be 

responsible for the cost of constructing: Network Upgrades, which are facility additions, or upgrades to existing 

facilities, that are needed to maintain the reliability of the PJM system. All facilities required for interconnection 

of a generation interconnection project must be designed to meet the technical specifications (on PJM web site) 

for the appropriate transmission owner. 

In some instances an Interconnection Customer may not be responsible for 100% of the identified network 

upgrade cost because other transmission network uses, e.g. another generation interconnection or merchant 

transmission upgrade, may also contribute to the need for the same network reinforcement. The possibility of 

sharing the reinforcement costs with other projects may be identified in the Feasibility Study, but the actual 

allocation will be deferred until the System Impact Study is performed. 

The System Impact Study estimates do not include the feasibility, cost, or time required to obtain property rights 

and permits for construction of the required facilities. The project developer is responsible for the right of way, 

real estate, and construction permit issues. For properties currently owned by Transmission Owners, the costs 

may be included in the study. 

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain 

meteorological data facilities as well as provide that meteorological data which is required per Schedule H to 

the Interconnection Service Agreement and Section 8 of Manual 14D. 

An Interconnection Customer with a proposed new Customer Facility that has a Maximum Facility Output equal 

to or greater than 100 MW shall install and maintain, at its expense, phasor measurement units (PMUs).  See 

Section 8.5.3 of Appendix 2 to the Interconnection Service Agreement as well as section 4.3 of PJM Manual 14D 

for additional information. 
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3 General 

The Interconnection Customer (IC) has proposed an uprate to a planned/existing Solar generating facility located 

in Starke, Indiana.  This project is an increase to the Interconnection Customer's AF1-215 project, which will 

share the same point of interconnection.  The AF2-134 queue position is a 100 MW uprate (60 MW Capacity 

uprate) to the previous project.  The total installed facilities will have a capability of 400 MW with 240 MW of 

this output being recognized by PJM as Capacity.   

The proposed in-service date for this uprate project is May 31, 2021.  This study does not imply a TO 

commitment to this in-service date. 

Queue Number AF2-134 

Project Name REYNOLDS-OLIVE #2 345 KV 

State Indiana 

County Starke 

Transmission Owner AEP 

MFO 400 

MWE 100 

MWC 60 

Fuel Solar 

Basecase Study Year 2023 

 

Any new service customers who can feasibly be commercially operable prior to June 1st of the basecase study 

year are required to request interim deliverability analysis. 
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4 Point of Interconnection 

AF2-134 will interconnect with the AEP transmission system via the proposed AF1-215 switching station cut 

into Olive (AEP) – Reynolds (NIPSCO) circuit#2 as an uprate to AF1-215.  

Note: It is assumed that the existing 345 kV revenue metering system, generation lead and Protection & 

Control Equipment that will be installed for AF1-215 will be adequate for the increased generation of AF2-

134.Depending on the timing of the completion of the AF1-215 interconnection construction relative to the 

AF2-134 completion, there may (or may not) be a need to review and revise the relay settings for the 

increased generation of AF2-134. 

5 Cost Summary 

The AF2-134 project will be responsible for the following costs: 

Description Total Cost 

Total Physical Interconnection Costs $45,000 

Allocation towards System Network Upgrade 
Costs* 

$0 

Total Costs $45,000 

 

*As your project progresses through the study process and other projects modify their request or withdraw, 

then your cost allocation could change. 

The estimates provided in this report are preliminary in nature, as they were determined without the benefit 

of detailed engineering studies.  Final estimates will require an on-site review and coordination to determine 

final construction requirements. In addition, Stability analysis will be completed during the Facilities Study 

stage. It is possible that a need for additional upgrades could be identified by these studies. 

This cost excludes a Federal Income Tax Gross Up charges. This tax may or may not be charged based on 

whether this project meets the eligibility requirements of IRS Notice 2016-36, 2016-25 I.R.B. (6/20/2016). If at 

a future date it is determined that the Federal Income Tax Gross charge is required, the Transmission Owner 

shall be reimbursed by the Interconnection Customer for such taxes. 

Note 1: PJM Open Access Transmission Tariff (OATT) section 217.3A outline cost allocation rules.  The rules are 

further clarified in PJM Manual 14A Attachment B.  The allocation of costs for a network upgrade will start 

with the first Queue project to cause the need for the upgrade.  Later queue projects will receive cost 

allocation contingent on their contribution to the violation and are allocated to the queues that have not 

closed less than 5 years following the execution of the first Interconnection Service Agreement which 

identifies the need for this upgrade. 
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Note 2: For customers with System Reinforcements listed: If your present cost allocation to a System 

Reinforcement indicates $0, then please be aware that as changes to the interconnection process occur, such 

as prior queued projects withdrawing from the queue, reducing in size, etc, the cost responsibilities can 

change and a cost allocation may be assigned to your project.  In addition, although your present cost 

allocation to a System Reinforcement is presently $0, your project may need this system reinforcement 

completed to be deliverable to the PJM system.  If your project comes into service prior to completion of the 

system reinforcement, an interim deliverability study for your project will be required. 
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6 Transmission Owner Scope of Work 

The total physical interconnection costs is given in the table below: 

6.1 Attachment Facilities 

The total preliminary cost estimate for the Attachment work is given in the table below.  These costs do not 

include CIAC Tax Gross-up. 

Description Total Cost 

None $0 

Total Attachment Facility Costs $0 

 

6.2 Direct Connection Cost Estimate 

The total preliminary cost estimate for the Direct Connection work is given in the table below.  These costs do 

not include CIAC Tax Gross-up. 

Description Total Cost 

None $0 

Total Direct Connection Facility Costs $0 

 

6.3 Non-Direct Connection Cost Estimate 

The total preliminary cost estimate for the Non-Direct Connection work is given in the table below.  These 

costs do not include CIAC Tax Gross-up. 

Description Total Cost 
Review line protection and control settings at the AF1-215 proposed 345 kV station $45,000 

Total Non-Direct Connection Facility Costs $45,000 
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7 Schedule 

It is anticipated that the time between receipt of executed Agreements and Commercial Operation may range 

from 12 to 18 months if no line work is required.  If line work is required, construction time would generally be 

between 24 to 36 months after Agreement execution. 

8 Interconnection Customer Requirements 

It is understood that the Interconnection Customer (IC) is responsible for all costs associated with this 
interconnection.  The costs above are reimbursable to the Transmission Owner.  The cost of the IC’s 
generating plant and the costs for the line connecting the generating plant to the Point of Interconnection are 
not included in this report; these are assumed to be the IC’s responsibility. 

The Generation Interconnection Agreement does not in or by itself establish a requirement for the 
Transmission Owner to provide power for consumption at the developer's facilities. A separate agreement 
may be reached with the local utility that provides service in the area to ensure that infrastructure is in place 
to meet this demand and proper metering equipment is installed. It is the responsibility of the developer to 
contact the local service provider to determine if a local service agreement is required. 

1. An Interconnection Customer entering the New Services Queue on or after October 1, 2012 with a 
proposed new Customer Facility that has a Maximum Facility Output equal to or greater than 100 MW 
shall install and maintain, at its expense, phasor measurement units (PMUs).  See Section 8.5.3 of 
Appendix 2 to the Interconnection Service Agreement as well as section 4.3 of PJM Manual 14D for 
additional information. 

2. The Interconnection Customer may be required to install and/or pay for metering as necessary to 
properly track real time output of the facility as well as installing metering which shall be used for 
billing purposes.  See Section 8 of Appendix 2 to the Interconnection Service Agreement as well as 
Section 4 of PJM Manual 14D for additional information. 
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9 Revenue Metering and SCADA Requirements 

9.1 PJM Requirements 

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering 

(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource.  See PJM Manuals M-01 and M-

14D, and PJM Tariff Section 8 of Attachment O.  

9.2 Meteorological Data Reporting Requirements 

The solar generation facility shall provide the Transmission Provider with site-specific meteorological data 

including: 

 Back Panel temperature (Fahrenheit) - (Required for plants with Maximum Facility Output of 3 MW or 

higher) 

 Irradiance (Watts/meter2) - (Required for plants with Maximum Facility Output of 3 MW or higher) 

 Ambient air temperature (Fahrenheit) - (Accepted, not required) 

 Wind speed (meters/second) - (Accepted, not required) 

 Wind direction (decimal degrees from true north) - (Accepted, not required) 

9.3 Interconnected Transmission Owner Requirements 

The IC will be required to comply with all Interconnected Transmission Owner's revenue metering 

requirements for generation interconnection customers located at the following link: 

http://www.pjm.com/planning/design-engineering/to-tech-standards/ 

  

http://www.pjm.com/planning/design-engineering/to-tech-standards/
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10 Summer Peak Analysis 

The Queue Project AF2-134 was evaluated as a 100.0 MW (Capacity 60.0 MW) injection as an uprate to AF1-

215 tapping the Reynolds to Olive 345kV line, ckt. 2 in the AEP area.  Project AF2-134 was evaluated for 

compliance with applicable reliability planning criteria (PJM, NERC, NERC Regional Reliability Councils, and 

Transmission Owners). Project AF2-134 was studied with a commercial probability of 100.0 %.  Potential 

network impacts were as follows: 

10.1 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

10.2 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

10.3 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

10.4 Steady-State Voltage Requirements 

To be determined 

10.5 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

None 
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10.6 System Reinforcements 

ID Idx Facility 

Upgrade Description 

Cost 

Cost 
Allocated 

to AF2-
134 

Upgrade 
Number 

   TOTAL COST $0 $0  

Note : For customers with System Reinforcements listed: If your present cost allocation to a System 

Reinforcement indicates $0, then please be aware that as changes to the interconnection process occur, such 

as prior queued projects withdrawing from the queue, reducing in size, etc, the cost responsibilities can 

change and a cost allocation may be assigned to your project.  In addition, although your present cost 

allocation to a System Reinforcement is presently $0, your project may need this system reinforcement 

completed to be deliverable to the PJM system.  If your project comes into service prior to completion of the 

system reinforcement, an interim deliverability study for your project will be required. 
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11 Light Load Analysis 

Not applicable. 

12 Short Circuit Analysis 

The following Breakers are overdutied: 

None. 

13 Stability and Reactive Power  

(Summary of the VAR requirements based upon the results of the dynamic studies) 

 

To be determined in the Facilities Study Phase. 
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14 Affected Systems 

14.1 TVA 

TVA Impacts to be determined during later study phases (as applicable). 

 

14.2 Duke Energy Progress 

Duke Energy Progress Impacts to be determined during later study phases (as applicable). 

 

14.3 MISO 

MISO Impacts to be determined during later study phases (as applicable). 

 

14.4 LG&E 

LG&E Impacts to be determined during later study phases (as applicable). 
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15 Attachment 1: One Line Diagram and Project Site Location 
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