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1 Introduction 

This System Impact Study has been prepared in accordance with the PJM Open Access Transmission Tariff, 205, 

as well as the System Impact Study Agreement between the Interconnection Customer (IC), and PJM 

Interconnection, LLC (PJM), Transmission Provider (TP).  The Interconnected Transmission Owner (ITO) is JCPL. 

2 Preface 

The intent of the System Impact Study is to determine a plan, with approximate cost and construction time 

estimates, to connect the subject generation interconnection project to the PJM network at a location specified 

by the Interconnection Customer. As a requirement for interconnection, the Interconnection Customer may be 

responsible for the cost of constructing: Network Upgrades, which are facility additions, or upgrades to existing 

facilities, that are needed to maintain the reliability of the PJM system. All facilities required for interconnection 

of a generation interconnection project must be designed to meet the technical specifications (on PJM web site) 

for the appropriate transmission owner. 

In some instances an Interconnection Customer may not be responsible for 100% of the identified network 

upgrade cost because other transmission network uses, e.g. another generation interconnection or merchant 

transmission upgrade, may also contribute to the need for the same network reinforcement. The possibility of 

sharing the reinforcement costs with other projects may be identified in the Feasibility Study, but the actual 

allocation will be deferred until the System Impact Study is performed. 

The System Impact Study estimates do not include the feasibility, cost, or time required to obtain property rights 

and permits for construction of the required facilities. The project developer is responsible for the right of way, 

real estate, and construction permit issues. For properties currently owned by Transmission Owners, the costs 

may be included in the study. 

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain 

meteorological data facilities as well as provide that meteorological data which is required per Schedule H to 

the Interconnection Service Agreement and Section 8 of Manual 14D. 
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3 General 

The Interconnection Customer (IC), has proposed a Solar generating facility located in Morris County, New 

Jersey.  The installed facilities will have a total capability of 15.4 MW with 6.5 MW of this output being 

recognized by PJM as Capacity. The proposed in-service date for this project is December 17, 2021.  This study 

does not imply a TO commitment to this in-service date. 

Queue Number AG1-191 

Project Name CHESTER-POHATCONG MOUNTAIN 34.5 KV 

State New Jersey 

County Morris 

Transmission Owner JCPL 

MFO 15.4 

MWE 15.4 

MWC 6.5 

Fuel Solar 

Basecase Study Year 2024 

 

Any new service customers who can feasibly be commercially operable prior to June 1st of the basecase study 

year are required to request interim deliverability analysis. 
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4 Point of Interconnection 

AG1-191 will interconnect with the JCPL system by tapping the Chester - Pohatcong Mountain E733 34.5 kV Line 

with a three-switch tap and constructing a one span 34.5 kV line extension. The transmission line tap will be 

located approximately 0.7 miles from Chester Substation and 6.9 miles from Newburgh Substation. The IC will 

be responsible for acquiring all easements, properties, and permits that may be required to construct both the 

new interconnection line tap and the associated Attachment facilities.  

Attachment 1 shows a one-line diagram of the proposed primary direct connection facilities for the AG1-191 

generation project to connect to the FirstEnergy (“FE”) transmission system.  IC will be responsible for 

constructing all of the facilities on its side of the POI, including the Attachment facilities which connect the 

generator to the FE transmission system. 

5 Cost Summary 

The AG1-191 project will be responsible for the following costs: 

Description Total Cost 

Total Physical Interconnection Costs $2,107,668.18 

Allocation towards System Network Upgrade Costs 
(PJM Identified - Summer Peak)* 

$0 

Allocation towards System Network Upgrade Costs 
(PJM Identified - Light Load)* 

$0 

Allocation towards System Network Upgrade Costs 
(TO Identified)* 

$0 

Total Costs $2,107,668.18 

 

*As your project progresses through the study process and other projects modify their request or withdraw, 

then your cost allocation could change. 

 

This cost excludes a Federal Income Tax Gross Up charges. This tax may or may not be charged based on 

whether this project meets the eligibility requirements of IRS Notice 88-129. If at a future date it is determined 

that the Federal Income Tax Gross charge is required, the Transmission Owner shall be reimbursed by the 

Interconnection Customer for such taxes. 

Note 1: PJM Open Access Transmission Tariff (OATT) section 217.3A outline cost allocation rules.  The rules are 

further clarified in PJM Manual 14A Attachment B.  The allocation of costs for a network upgrade will start 

with the first Queue project to cause the need for the upgrade.  Later queue projects will receive cost 

allocation contingent on their contribution to the violation and are allocated to the queues that have not 
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closed less than 5 years following the execution of the first Interconnection Service Agreement which 

identifies the need for this upgrade. 

Note 2: For customers with System Reinforcements listed: If your present cost allocation to a System 

Reinforcement indicates $0, then please be aware that as changes to the interconnection process occur, such 

as prior queued projects withdrawing from the queue, reducing in size, etc, the cost responsibilities can 

change and a cost allocation may be assigned to your project.  In addition, although your present cost 

allocation to a System Reinforcement is presently $0, your project may need this system reinforcement 

completed to be deliverable to the PJM system.  If your project comes into service prior to completion of the 

system reinforcement, an interim deliverability study for your project will be required. 
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6 Transmission Owner Scope of Work 

The interconnection of the project at the Primary POI will be accomplished by tapping the Chester - Pohatcong 

Mountain E733 34.5 kV Line with a three-switch tap and constructing a one span 34.5 kV line extension. The 

transmission line tap will be located approximately 0.7 miles from Chester Substation and 6.9 miles from 

Newburgh Substation. The IC will be responsible for acquiring all easements, properties, and permits that may 

be required to construct both the new interconnection line tap and the associated Attachment facilities. 

The total physical interconnection costs is given in the table below: 

Description Total Cost 

Tap the E733 Chester-Pohatcong Mountain 34.5 kV 
Line approximately 0.7 miles from Chester and 6.9 
miles from Newburgh and build a single span to 
point of interconnection with customer.  

 $1,777,549.23  

Review relay settings. @ Chester  $32,553.12  

Review relay settings. @ Pohatcong Mountain  $32,553.12  

Customer Substation Review. @ AG1-191  $67,507.24  

Attachment Facilities - Tap the E733 Chester-
Pohatcong Mountain 34.5kV Line approximately 0.7 
miles from Chester and 6.9 miles from Newburgh 
and build a single span to point of interconnection 
with customer.  

 $197,505.47  

Total Physical Interconnection Costs  $2,107,668.18 
  



© PJM Interconnection 2021. All rights 
reserved  AG1-191: CHESTER-POHATCONG MOUNTAIN 34.5 KV 

9 

7 Schedule 

Based on the scope of work for the interconnection facilities, it is expected to take a minimum of 31 months 

after the signing of an Interconnection Construction Service Agreement (or "Interconnection Agreement" if non-

FERC) and construction kickoff call to complete the installation of the physical connection work.  This assumes 

that there will be no environmental issues with any of the new properties associated with this project, that there 

will be no delays in acquiring the necessary permits for implementing the defined interconnection work, and 

that all system outages will be allowed when requested. 

The schedule for any required Network Impact Reinforcements will be more clearly identified in future study 

phases. The estimated time to complete each of the required reinforcements is identified in the "System 

Reinforcements" section of the report. 

8 Transmission Owner Analysis 

8.1 Power Flow Analysis 

FE performed an analysis of its underlying transmission <100 kV system. The AG1-191 project did not contribute 

to any overloads on the FE transmission <100 kV system. 

9 Interconnection Customer Requirements 

9.1 System Protection 

The IC must design it’s Customer Facilities in accordance with all applicable standards, including the standards 

in FE’s “Requirements for Transmission Connected Facilities” document located at: 

http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx.  Preliminary 

Protection requirements will be provided as part of the Facilities Study. Detailed Protection Requirements will 

be provided once the project enters the construction phase. 

 

The IC has requested a non-standard GSU transformer winding configuration. This transformer is in violation of 

section 14.2.6 of FE’s “Requirements for Transmission Connected Facilities” document and will not be accepted. 

The GSU transformer must have a grounded wye connection on the high (utility) side and a delta connection on 

the low (generator) side. The Customer one line diagram shows a transformer with a grounded wye winding on 

the low side. 

9.2 Compliance Issues and Interconnection Customer Requirements 

The proposed Customer Facilities must be designed in accordance with FE’s “Requirements for Transmission 

Connected Facilities” document located at: http://www.pjm.com/planning/design-engineering/to-tech-

standards/private-firstenergy.aspx. In particular, the IC is responsible for the following: 

http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
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1. The purchase and installation of a fully rated 34.5 kV circuit breaker to protect the AG1-191 generator 

lead line. A single circuit breaker must be used to protect this line; if the project has several GSU 

transformers, the individual GSU transformer breakers cannot be used to protect this line. 

2. The purchase and installation of the minimum required FE generation interconnection relaying and 

control facilities. This includes over/under voltage protection, over/under frequency protection, and 

zero sequence voltage protection relays. 

3. The purchase and installation of supervisory control and data acquisition (“SCADA”) equipment to 

provide information in a compatible format to the FE Transmission System Control Center. 

4. Compliance with the FE and PJM generator power factor and voltage control requirements. 

5. The execution of a back-up service agreement to serve the customer load supplied from the AG1-191 

generation project metering point when the units are out-of-service. This assumes the intent of the IC is 

to net the generation with the load. 

The IC will also be required to meet all PJM, ReliabilityFirst, and NERC reliability criteria and operating 

procedures for standards compliance. For example, the IC will need to properly locate and report the over and 

under voltage and over and under frequency system protection elements for its units as well as the submission 

of the generator model and protection data required to satisfy the PJM and ReliabilityFirst audits.  Failure to 

comply with these requirements may result in a disconnection of service if the violation is found to compromise 

the reliability of the FE system.  

9.3 Power Factor Requirements  

The IC shall design its non-synchronous Customer Facility with the ability to maintain a power factor of at least 

0.95 leading (absorbing VARs) to 0.95 lagging (supplying VARs) measured at the high side of the facility 

substation transformer(s) connected to the FE transmission system. 
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10 Revenue Metering and SCADA Requirements 

10.1 PJM Requirements 

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering 

(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource.  See PJM Manuals M-01 and M-

14D, and PJM Tariff Section 8 of Attachment O.  

10.2 Meteorological Data Reporting Requirements 

The solar generation facility shall provide the Transmission Provider with site-specific meteorological data 

including: 

 Back Panel temperature (Fahrenheit) - (Required for plants with Maximum Facility Output of 3 MW or 

higher) 

 Irradiance (Watts/meter2) - (Required for plants with Maximum Facility Output of 3 MW or higher) 

 Ambient air temperature (Fahrenheit) - (Accepted, not required) 

 Wind speed (meters/second) - (Accepted, not required) 

 Wind direction (decimal degrees from true north) - (Accepted, not required) 

10.3 Interconnected Transmission Owner Requirements 

The IC will be required to comply with all Interconnected Transmission Owner's revenue metering 

requirements for generation interconnection customers located at the following link: 

http://www.pjm.com/planning/design-engineering/to-tech-standards/ 

  

http://www.pjm.com/planning/design-engineering/to-tech-standards/
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11 Summer Peak Analysis 

The Queue Project AG1-191 was evaluated as a 15.4 MW (Capacity 6.50 MW) injection tapping the Chester to 

Pohatcong Mountain 34.5 kV line in the JCPL area.  Project AG1-191 was evaluated for compliance with 

applicable reliability planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission 

Owners). Project AG1-191 was studied with a commercial probability of 100.0 %.  Potential network impacts 

were as follows: 

11.1 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None. 

11.2 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None. 

11.3 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None. 

11.4 Steady-State Voltage Requirements 

None. 

11.5 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

None. 
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11.6 System Reinforcements 

 

None. 
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11.7 Flow Gate Details 

The following indices contain additional information about each facility presented in the body of the report. For 

each index, a description of the flowgate and its contingency was included for convenience. The intent of the 

indices is to provide more details on which projects/generators have contributions to the flowgate in question. 

All New Service Queue Requests, through the end of the Queue under study, that are contributors to a flowgate 

will be listed in the indices. Please note that there may be contributors that are subsequently queued after the 

queue under study that are not listed in the indices. Although this information is not used "as is" for cost 

allocation purposes, it can be used to gage the impact of other projects/generators. It should be noted the 

project/generator MW contributions presented in the body of the report are Full MW Impact contributions 

which are also noted in the indices column named "Full MW Impact", whereas the loading percentages reported 

in the body of the report, take into consideration the PJM Generator Deliverability Test rules such as commercial 

probability of each project as well as the ramping impact of "Adder" contributions.  The MW Impact found and 

used in the analysis is shown in the indices column named "Gendeliv MW Impact". 

C:\ Users\ sajjap\ Desktop\ QPTool213  

None.  
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11.8 Queue Dependencies 

 

The Queue Projects below are listed in one or more indices for the overloads identified in your report.  These 

projects contribute to the loading of the overloaded facilities identified in your report.  The percent overload 

of a facility and cost allocation you may have towards a particular reinforcement could vary depending on the 

action of these earlier projects.  The status of each project at the time of the analysis is presented in the table.  

This list may change as earlier projects withdraw or modify their requests. 

None.  
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11.9 Contingency Descriptions 

 

None.  
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12 Light Load Analysis 
 

Light load analysis is not required for solar projects. 

13 Short Circuit Analysis 

The following Breakers are overdutied: 

None. 

13.1 System Reinforcements - Short Circuit 

 

None. 

14 Stability and Reactive Power  

(Summary of the VAR requirements based upon the results of the dynamic studies) 

 

Stability analysis is not required for this project. 

15 Affected Systems 

15.1 NYISO 

No impacts. 
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16 Attachment 1: One Line Diagram 
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