

Tech Change Forum Report

MC Webinar
December 2025

The Tech Change Forum is a group for PJM and its members to coordinate, consolidate and share information about upcoming changes to PJM Tools and applications.

The forum is for individuals who work hands-on or are responsible for their organization's technology used for PJM Tools and applications.

The purpose of the meetings are to:

- Help members prepare for planned changes
- Review the design of tool features
- Share prioritization and timing of when changes will be implemented

Stakeholders are asked to review Tech Change Forum materials with their IT teams and vendors to prepare for upcoming PJM changes

Q1	Q2	Q3	Q4
January 12 1–3 p.m.	April 13 1–3 p.m.	TBD TBD	TBD TBD
February 9 1–3 p.m.			
March 16 1–3 p.m.			

Important 2025 & 2026 Implementation Dates

As of December 2025

Product		Implementation Date
eDART	Deadline for FERC Order 881 lookup tables production-ready data in train	December 10, 2025
	Production environment maintenance release	December 17, 2025
Resource Tracker – production environment cloud release		December 10, 2025
DR Hub – train environment release		December 11, 2025
PJM.com – Meeting Center registration enhancements		December 18, 2025
DR Hub – production environment release		
NextGen – train and production environments release		
Data Miner – train environment release – feed changes for FERC Order 881		December 2025

Product	Implementation Date
Data Miner – production environment release of security protocol update	Q1 2026
Data Miner – train environment release of FERC Order 881 feed changes	January 2026
Secure Share – single sign on update	February 2026
Data Miner – production environment release of FERC Order 881 feed changes	March 2026
eDART – FERC Order 881 enhancements go live	March 4, 2026
Markets Gateway and Data Miner – regulation market redesign phase 2	October 1, 2026



Initiative Roadmap Updates

As of December 2025

The Initiative Roadmap details and implementation dates for upcoming system changes.

Initiatives

[PJM Tools Cloud Migration](#)

[Secure Share](#)



Product Roadmap Updates

As of December 2025

The Product Roadmap links contain product-specific details and implementation dates for upcoming system changes.

Products

[eDART](#)

[PJM.com](#)

[Data Miner](#)

[DR Hub Power Meter InSchedule and Billing Line Item Transfer](#)

[Capacity Exchange](#)

[NextGen](#)

General Updates

As of December 2025

The General Updates links provide upcoming demonstrations, a list of production issues that occurred, as well as other general updates.

Updates

[PJM Security Update](#)

General Updates

Tawnya Luna, Facilitator

Tech Change Forum

December 8, 2025

- Resource Tracker demonstration rescheduled to December 8
- Markets Gateway demonstrate scheduled for Jan. 12

Dec.

Dec. 8

Resource Tracker
Stakeholder Meeting Experience

Jan.

Jan. 12

Markets Gateway

**Demos are held during the monthly
Tech Change Forum meeting.**

If there are any demonstrations you would like to see,
please email TechChangeForum@pjm.com.

Product	Date	Issue
		None

Facilitator:

Tawnya Luna, Tawnya.Luna@pjm.com

Secretary:

Murat Odemis, Murat.Odemis@pjm.com

SME/Presenter:

Tawnya Luna, Tawnya.Luna@pjm.com

Tech Change Forum: General Updates



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com

The Feature Demonstrations links provide supporting information related to demonstrations of PJM tools as a refresher to stakeholders.

Updates

[Resource Tracker](#)

Stakeholder Meeting Experience (live demonstration, no materials available)

**PROTECT THE
POWER GRID
THINK BEFORE
YOU CLICK!**



Be alert to
malicious
phishing emails.

Report suspicious email activity to PJM.
(610) 666-2244 / it_ops_ctr_shift@pjm.com

