



Tech Change Forum

Members Committee Webinar
September 28, 2026

The Tech Change Forum is a group for PJM and its members to coordinate, consolidate and share information about upcoming changes to PJM Tools and applications.

The forum is for individuals who work hands-on or are responsible for their organization's technology used for PJM Tools and applications.

The purpose of the meetings are to:

- Help members prepare for planned changes
- Review the design of tool features
- Share prioritization and timing of when changes will be implemented

Stakeholders are asked to review Tech Change Forum materials with their IT teams and vendors to prepare for upcoming PJM changes

Important 2026 Implementation Dates

As of September 2026

Q1

January 12

1:00-3:00 p.m.

February 9

1:00-3:00 p.m.

March 16

1:00-3:00 p.m.

Q2

April 13

1:00-3:00 p.m.

May 18

2:30-4:30 p.m.

June 15

1:00-3:00 p.m.

Q3

July 13

1:00-3:00 p.m.

August 10

1:00-3:00 p.m.

September 14

1:00-3:00 p.m.

Q4

October 13

1:00-3:00 p.m.

November 17

1:00-3:00 p.m.

December 7

1:00-3:00 p.m.

Product	Change	Environment	Implementation Date
Next Gen	Surplus interconnections	Train and Production	September 2026
Policy Portal	First Release	Train	September 2026
TSAT	Migration to Azure	Prod	September 2026
Enabling TLS 1.3 and hybrid PQC	Preparing for Post Quantum Computing	Train	3 Q 2026
Network Maintenance / Upgrade	Firewall	Prod	September 2026 October 2026
eDART	Release	Prod and Train	TBD
eDART/PJM.com	eDART file retirements	Production	October 2026
Transmission Exchange	First Release	Train	October 2026

Product	Change	Environment	Implementation Date
Markets Gateway, Data Miner, PJM.com and Data Viewer	Regulation market redesign phase 2	Production	December 1, 2026
Policy Portal	First Production Release	Production	December 2026
NextGen	Enhancements release – upgrade requests	Production	December 2026
SSO	Migration to cloud	Production	2026
Transmission Exchange	First Production Deployment	Production	December 2026



Initiative Roadmap Updates

As of September 2026

The Initiative Roadmap details and implementation dates for upcoming system changes.

Initiatives

[PJM Tools Cloud Migration](#)

[Regulation Redesign Phase 2 - AGC Telemetry & Signal Testing Setup](#)



Product Roadmap Updates

As of September 2026

The Product Roadmap links contain product-specific details and implementation dates for upcoming system changes.

Products

[eDART](#)

[Transmission Exchange](#)

[PJM Tools Security Updates](#)

[PJM.com](#)

[Networks - Informational Only](#)

General Updates

As of September 2026

No production issues and one demonstration last month

August

August 31, Matt Connolly shared new features in Voting Application

September

None

Demos are held during the monthly Tech Change Forum meeting.

If there are any demonstrations you would like to see, please email TechChangeForum@pjm.com.

Product	Date	Issue

No Production Issues to report

The General Updates links provide upcoming demonstrations, a list of production issues that occurred, as well as other general updates.


Updates

[PJM Security Update](#)

**PROTECT THE
POWER GRID**
**THINK BEFORE
YOU CLICK!**



**BE ALERT TO
MALICIOUS PHISHING
EMAILS**



Report suspicious email activity to PJM.
Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com