



# Regional Planning Process Task Force Work Plan

March 18, 2011

<b>Topic</b>	<b>3/18/11</b>	<b>4/11/11</b>	<b>4/29/11</b>	<b>5/24/11</b>	<b>6/xx/11</b>	<b>7/xx/11</b>	<b>8/xx/11</b>
Background & Education	X	X	X	X	X		
Consensus on 24-month Manual Language	X						
Review PJM Straw-man Proposal and Plan	X						
Stakeholders Present Alternate Solutions to PJM Straw-man Proposal		X	X	X	X		
Stakeholders begin developing comprehensive packages					X		
Stakeholders finalize comprehensive packages						X	
Proposal(s) presented to Parent Committee							X