
 

 
1.0 Design 

VII. Installation & Commissioning 

 

Design drawings produced by the Interconnection Customer (IC) that apply to the design, protection, and 

operation of the TO (s) electric system are required to be reviewed and approved by the TO(s) prior to 

construction/installation of those facilities. 

 

2.0 Constructability 

2.1 Construction clearances to energized operating facilities. 

 
During the construction, space is required to be allowed to maneuver heavy equipment, cranes, 

man- lifts, etc., without infringing on OSHA stipulated electrical clearances and electrical 

clearance standards of the TO (e.g. Minimum Approach Distance(s), NESC, Internal 

Standards, etc.). 

Extra clearance may need to be designed in when locating new structures and facilities in 

proximity to existing structures, foundations, equipment, conduits or other below grade 

facilities in order to avoid outages to existing, adjacent / near-by, energized equipment, and 

facilities. 

 

Sufficient space is also required to  be provided for installation of all protection, control, 

metering, and telecommunications equipment, without disturbing energized operational 

equipment. These clearance concerns are required to be addressed per applicable PJM 

Manuals. 

 

2.2 CUT-IN Sequence 

 
A detailed plan of cut-in sequence is required to be approved by the TO, IC and PJM. 

Outages should be minimized both in number and duration. Generally, lengthy outages 

cannot be tolerated and temporary measures may be required to reduce outage risks. 

Complete testing and inspection of all electrical equipment, components, and systems for 

connection to the PJM Transmission System is a critical technical requirement. As such, this 

task is required to be considered in the early planning and design stages of a project. All 

interfacing points between the TO and IC substation, are required to be tested, approved, and 

coordinated with the TO utilizing approved testing plans and methods. The plans are 

required to be submitted by the IC and approved by the TO. 

 

2.3 Temporary Facilities 

In some cases, temporary facilities will be required to maintain service to existing equipment 

during construction and to facilitate cutovers. One of the design constraints for temporary 

facilities is minimizing outage time for installation and removal of equipment installed on a 

temporary basis. In certain cases temporary facilities can be built to less strict standards than 

the “permanent” facilities. However, some temporary facilities may need to be designed to 

the same standards as permanent facilities. All temporary electrical facilities, however, are 

required to meet OSHA, NESC, and the TO’s electrical clearances. All temporary facilities 

built to below permanent standards are required to be approved by the TO. 


